City of Huntsville Texas

MONTHLY OPEN PROJECTS REPORT

Month Ending: May 2010

6/14/20102:14 PM

3 q 3 Construction q q -
Finance 5 Engineering Easement " pp! Est. C Encumbered Other/Misc. Total Project Remaining | Date Approved by
Project # giolectiiame e Survey Acquisition Celaivcion Budget Date Expenditures comgl:t':d ® (Open P.O.s) Expenditures Expenditures Balance Council ChangeloiesEonpensiElcy
1 |FUND 701 -WATER
2 70124 Gazebo Street - Water Extension ,C Not needed I, P 4,462 on hold In-House $ -1 $ -1 8 -8 -8 4,462 3/2/04 $1,772 Developer contribution, $2,690 City contribution: Project being re-evaluated
In-House CIP Crew. Phase | - Bore and connections complete. Other expenditures
June 2010 include filing fees, legal ads, app! and acquisitions. App! 3
Revised Date Finalizing easement documents. Construction underway. Encumbered amount includes a
3 7047 IH-45/Elkins Lake 2 1.C 9] LU 300,000 July 2010 In-House $ 244193| $ 4,000] $ 20,128 | $ 268,321 | § 31,679 | 2006 /2007 Budget | P.O. for a 20" Bore at Elkins Lake Subdivision.
June 2010
Revised Date
4 7051 1-45 North (Highway 30 to Crosstimbers) 1 I,C not needed I,P 102,252 October 2010 In-House $ - $ -1 $ -1$ 102,252 | 2007/2008 Budget In-House CIP Crews. Survey & design complete. Waiting on TxDOT permit approval.
February 2009
Revised Date In-House CIP Crews. Survey and design acquisition
5 7052 1-45 North (Eastham to Timberline 1 1,C [ 1P 38,314 July 2010 In-House $ = $ 35| % 35|$ 388,279 | 2007/2008 Budget | Misc. expenditures include filing for utility easement.
Preliminary design complete. Detail design is complete. Awaiting Council direction.
6 7055 TRA Revitalization - E & D 3 100% P P 878,000 | September 2010 $ 841,075| $ - $ 841,075 | $ 36,925 | 2007/2008 Budget Negotiations on plan review with Engineer and TRA in progress.
Approved by Council | Engineering Contract with McClure & Browne Engineering approved by Council 9/15/09.
7 7208 TPWD/State Park Water Extension 4 57% C P 637,636 | September 2010 | $ 45613 $ -1 $ -1 8 -1$ 45613 | $ 592,023 8/18/09 Temporary hold for water purchase contract.
Engineering Contract approved by Council 12/15/09. Survey & property research
8 7209 190 East (Sycamore to Highway 19) 3 20% P P 324,846 | September 2010 $ 10,709| $ -1 8 -8 -1 $ 10,709 | $ 314,137 | 2009/2010 Budget underway. Delays due to incomplete utility locates.
9 7210 Elmwood (Eastham to Crosstimbers, 1 LU P P 50,273 October 2010 In-House $ -1 $ -1 8 -1 $ -1 8 50,273 | 2009/2010 Budget Survey complete.
10 7211 Magnolia Way (Eastham to Normal Park) 1 LU P P 26,567 October 2010 In-House $ -1 $ -1 $ -1 -1$ 26,567 | 2009/2010 Budget Survey complete.
11 7212 Hickory (Eastham to Normal Park) 1 I, U P P 40,945 October 2010 In-House $ -1 $ -1 $ -1 $ -1$ 40,945 | 2009/2010 Budget Survey complete.
June 2010
Revised Date
12 7213 Water Well Repair 4 N/A N/A P 301,000 July 2010 $ -1 8 112,076 | $ 147,528 | $ -1 $ 259,604 | $ 41,396 | 2009/2010 Budget Repairs are made and test pumping is underway.
August 2010
Revised Date Survey and property title research complete. Misc. expenditures include easement / land
13 7214 FM 980 Fire Protection (Tracy Lane; & u u P 414,000 October 2010 In-House $ -1$ -1 $ 5,068 | $ 5,068 | $ 408,932 | 2009/2010 Budget acquisition. Easement acquisition underway. Survey complete.
July 2010
14 7216 Welll #19 Repairs - 2010 [¢] N/A V] 139,800 $ -1 $ -1 $ 139,800 $ -1$ 139,800 | $ - Contractor: Holly Water Wells. Revitalization underway.
15 999 Unallocated Budget N/A N/A N/A N/A 358,836 N/A $ -8 - $ s -1s 358,836 N/A
16 _|Total Fund 701 - Water 3,616,931 $ 897,397 | $ 356,269 | $ 291,328| $ 25,231 | $ 1,570,225| $ 2,046,706
17_|FUND 702 - WASTEWATER
on hold for
easement
18 70202 North Sam Houston 3 P P P 73,000 acquisition In-House $ - $ -1$ -1$ 73,000 | 2003/2004 Budget | On Hold
May 2010
Revised Date Unserved/Underserved area. Design in-house. Survey/Design complete. Permit
19 70210 Old Phelps Road - Wastewater 4 I,C [¢] P 130,500 August 2010 $ -1 $ - $ -1$ -1$ 130,500 | 2005 / 2006 Budget negotiations with TxDOT complete. Easements obtained.
May 2010
Revised Date Unserved/Underserved area. Survey complete. In-house design complete. Waiting on
20 7116 Graham Road / Highway 75 South 4 I,C U P 70,000 July 2010 $ -1 $ - $ 100 $ 100 | $ 69,900 | 2006 / 2007 Budget easement acquisition. Misc. expenditures include property title search.
Unserved/Underserved area. Survey complete. In-house design complete. Waiting on
easement acquisition. TxDOT Permit approved. Property Title research complete. Misc.
21 7117 Highway 30 East Wastewater 3 I,C V] P 44,000 August 2010 $ -1 $ - $ 100 $ 100 | $ 43,900 | 2006 / 2007 Budget expenditures include property title search
May 2010
Revised Date
22 7126 Avenue J @ Mance Park Middle School Drainage 3 .C LU 1P 26,259 July 2010 $ -1 $ 23| $ - $ 23|$ 26,236 | 2008 /2009 Budget | Survey/ Design complete. Easement acquisition underway. Re-design complete.
December 2009 Survey and Design complete. Easement acquisition complete. Bid opening held 3/24/10.
Revised Date Scheduled to present to Council for approval 4/6/10. Misc. expenditures include cost of
23 7127 Badger Lane Sewer & ,C C I,P 181,168 July 2010 $ -1 $ -1$ 174,926 | $ 222 $ 175,148 | $ 6,020 | 2008 / 2009 Budget legal ad. Encumbered amount includes Construction Contract Amount.
Engineering Contract with SPI approved by Council 12/15/09. Preliminary Design
Schedule being underway. Preliminary Route Design approved. Verbal approval from National Forest,
24 7128 Old Colony Road WW - Phase V 3 18% P P 206,258 developed $ 18,048 $ -1 $ 180 $ 18,228 | $ 188,030 | 2008 / 2009 Budget proceeding with preliminary design and environmental study.
Engineering Contract with SPI approved by Council 12/15/09. Preliminary Design
Schedule being underway. Preliminary Route Design approved. Verbal approval from National Forest,
25 7129 Old Colony Road WW - Phase VI 3 18% P P 155,500 developed $ 21,618[ $ 1271 $ -1 % 216 | $ 21,961 | § 133,539 | 2008 /2009 Budget proceeding with preliminary design and environmental study.
Engineering Contract with McClure & Browne Engineering approved by Council 9/15/09.
26 7131 TPWD/State Park - Wastewater 4 57% p P 729,288 | September2010 | $ 52,164 | $ -1 $ -1 $ -1 $ 52,164 | $ 677,124 | 2009/2010 Budget Temporary hold for water purchase contract.
July 2010
Revised Date Engineering Contract with Jones & Carter approved by Council 12/15/09. Property
27 7133 Sam Houston/West Mosley 4 9% [ P 143,120 2010 [ $ 12,229| § -1 $ -8 -1$ 12229 | § 130,891 | 2009/2010 Budget research complete. Preliminary design underway.
| = In-house C = Complete
U=Underway P = Pending
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July 2010
Revised Date Engineering Contract with SPI approved by Council 12/15/09. Preliminary design
28 7134 20th - 21st Street Sewer 2 36% P P $ 69,814 | September2010 | $ 4272] $ -1 8 -1$ -1 $ 4272 $ 65,542 | 2009/2010 Budget underway.
29 7137 Lakeridge/Crawford 2 8] u P $ 69,336 | September2010 | $ -1 $ -1 $ -1 $ -1 $ -1 8 69,336 | 2009/2010 Budget Beginning negotiations with property owners. Survey underway.
July 2010
Revised Date Engineering Contract with SPI approved by Council 12/15/09. Preliminary design
30 7138 Drainage - 20th - 21st Street 2 36% P P $ 100,100 | September 2010 | $ 6,148| $ -1 $ -1 8 -1$ 6148 | § 93,952 | 2009/2010 Budget | underway .
Pending Emergency action plan to follow with consulting engineer which is due January 2011.
Emergency Action Hired Klotz & Associates for study and emergency action plan. Plan should be ready for
31 7139 Dawson Dam (TCEQ) Drainage 3 28% P P $ 35,565 Plan $ 9,958 $ -1$ -8 9,958 | § 25,607 | 2009/2010 Budget review June 2010.
32 7140 Town Creek Drainage 1&3 V] P P $ 300,000 pending $ 49971 $ -1 $ -1 $ -1$ 49,971 | $ 250,029 | 2009/2010 Budget Awaiting FEMA approval. Preliminary Engineering Report complete.
1st half of project completed February 2010. Encumbered amount includes Engineering
33 7141 Creek Maintenance $ 70,378 $ -1$ 20,578 | $ 49,800 $ 70,378 | $ - | 2009/2010 Budget Contract with Klotz for Robinson Creek Watershed Study.
34 | 702-999 | Unallocated Wastewater Budget N/A N/A N/A N/A $ 97,240 N/A $ -1 8 - $ -8 -1$ 97,240 N/A
35 |Total Fund 702 - $ 2,501,526 $ 174,408 | $ 20,728 | $ 224,726 $ 818| $ 420,680 2,080,846
36 |FUND 711 - = 2002 Debt Issue
Developer's portion
of Phase 1 is Developer of Brookview Subdivision built a portion of the sewer main which is complete.
complete. Council approved City participation. Survey complete. Re-design per TxDOT request near
37 71134 Bobbitt Addition / 1-45 Moffit Springs 1&2 I, U u P $ 1,430,796 January 2011 $ -1$ 125,717 $ -1$ 125,717 [ $ 1,305,079 | 2007 / 2008 Budget completion. Easement acquisition underway.
38 71140 Economic Development N/A N/A N/A N/A $ 100,000 N/A $ -1$ -8 -1$ -1$ -1$ 100,000 | 2007 / 2008 Budget
39 999 Unallocated Budget N/A N/A N/A N/A $ 204,001 N/A $ -1$ -8 -1$ -1$ -1$ 204,001 N/A
40 |Total Fund 711 - Wastewater - November 2002 Debt Issue $ 1,734,797 $ -1$ 125,717 | § -1$ -1$ 125,717 | $ 1,609,080
41 |FUND 800 - STREET ARTERIAL IMPROVEMENT
Survey and design complete. Clearing contract complete. Preparing bid documents.
42 8692 Shady Lane Cul-De-Sac 3 .C C LU $ 18,592 | Schedule Pending | $ -1$ 2,000 $ -1$ 2,000 | $ 16,592 | 2008/2009 Budget Scheduled to bid in June 2010.
43 8693 North Sam Houston Ave Cul-De-Sac 3 ,C c I, P $ 17,448 | Schedule Pending | $ -1$ -1$ -1$ -1$ -1$ 17,448 | 2008/2009 Budget Survey and design complete. Preparing bid documents. Scheduled to bid in July 2010.
44 8694 Avenue D Extension 3 ,C Cc I,P $ 27,236 | Schedule Pending | $ -1$ -1$ -1$ -1$ -1$ 27,236 | 2008/2009 Budget Survey and design complete. Preparing bid documents. Scheduled to bid in July 2010.
45 8695 Smith Hill Speed Tables 3 P P P $ 42,000 Pending $ -1$ -1 $ -1$ -1$ -1$ 42,000 | 2009/2010 Budget Traffic Study complete. Stop signs placed.
McClure Engineering Contract approved by Council. Plans complete. Right of Way
46 8696 Boettcher Drive Extension 4 53% V] P $ 337,080 October 2010 $ 14,905 [ $ -1 $ -1$ -1$ 14,905 [ $ 322,175 | 2009/2010 Budget acquisition in progress. Appraisal for right of way complete.
April 2010
Revised Date Approved by Council
47 8697 Badger Lane - Street Improvements 3 ILP N/A ILP $ 20,000 July 2010 $ -1$ -1 % -1$ 20,000 12/15/09 Construction to be In-house.
48 999 Unallocated Budget N/A N/A N/A N/A $ - N/A - $ - $ - $ - - $ -
49 |Total Fund 800 - Street Arterial Improvement $ 462,356 $ 14,905 | $ 2,000 | $ -1$ -1$ 16,905 | $ 445,451
50 |FUND 814 - SIDEWALKS CIP
‘ Engineering Contract approved by Council 12/15/09. Survey & property research
51 81407 190 East - Sidewalk(s) 3 16% u P $ 369,119 | September 2010 | $ 13,046 | $ -3 -8 -1$ 13,046 | $ 356,073 | 2009/2010 Budget | underway. Delays due to incomplete utility locates.
52 |Total Fund 814 - CIP $ 369,119 $ 13,046 | $ -8 -1$ -8 13,046 | $ 356,073
53 |FUND 815 - GENERAL CIP
Project includes (1) Disc Golf Course Costs E/T Park - Budget $3,048 (2) Horseshoe Pit
Costs E/T Park - Budget $1,500 (3) 2nd Sand Volleyball Court Costs E/T Park - Budget
$10,000 (4) Facilities/Gazebo Costs-ET Park - Budget $78,900 (5) Bridge @ E/T Park
near Pool - Budget $47,000 (6) Parking Lot Completion E/T Park - Budget $9,160.
Schedule pending $38,206 transferred to Street SRF. Materials received for volleyball court and waiting on
54 1815 General Improvements $ 187,814 | availability of crew | $ -1$ 43,092 | $ 1,127 $ 44219 | $ 143,595 sand. Working on signage for Disc Golf.
City to fabricate and install signs, coordinating with TxDOT. On hold pending TxDOT
55 81503 Way Finding Sign Project - f2Ds N/A © N/A ILP $ 60,000 On Hold $ = $ 42,527 | $ 42,527 | $ 17,473 2002 approval.
Pending availability
56 81520 Kate Barr Ross Concrete Work 1 ,C N/A I, U $ 14,000 of crews. -1$ 5,820 $ -1$ 5820 | $ 8,180 | 2006 /2007 Budget Construction has resumed.
Schedule being
57 81523 Comprehensive Plan Implementation N/A N/A N/A N/A $ 30,000 developed $ - $ -1$ -1$ 30,000 | 2006 /2007 Budget
Schedule being
58 81526 KBR Park - 4 Plex Parking Lot 1 I,C N/A P $ 132,488 developed $ -1$ - $ -1$ -8 132,488 | 2007 /2008 Budget | Plans and design are complete. Scheduled to bid in August 2010.
| = In-house C = Complete
U=Underway P = Pending
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Schedule pending
59 81532 Fiber Loop Project - Fire Station #1 2 9] P 9] $ 134,509 | availability of crews | $ -1$ 26,178 $ -1$ 26,178 | $ 108,331 | 2007 /2008 Budget | Construction underway.
60 81534 Downtown Lighting 1 LU N/A P $ 64,547 Pending $ -1$ - $ -1$ -1$ 64,547 | 2008 /2009 Budget | Design underway.
61 81535 PD Roof Repair / Replacement 3 P P P $ 90,000 On Hold $ -1$ - $ 154 | § 154 | $ 89,846 | 2008 /2009 Budget Misc. expenditures include cost of legal ad.
62 81539 KBR -Girls SB Field(s) w/HGSA 1 P P P $ 40,000 Pending $ -1$ -1$ -1 $ -1$ -1$ 40,000 2009/2010 Budget Delay due to construction of High School Girls Softball field house.
63 999 Unallocated Budget N/A N/A N/A N/A $ 833,187 N/A $ -8 - $ -8 -8 833,187 N/A
64 |Total Fund 815 - General CIP $ 1,586,545 $ -1 $ 75,090 | $ 1,127 | § 42,681 | $ 118,898 | § 1,467,647
65 |FUND 854 - LIBRARY EXPANSION/CONSTRUCTION
Bond Election passed November 2009. Design and construction plans underway. Misc.
expenditures include environmental assessment. Final design approval in May 2010.
66 85401 Library Expansion/Construction 1 62% N/A P $ 3,500,000 June 2011 $ 181,793 | § 2,994 | $ 28,750 | $ 93,172 | § 306,709 | $ 3,193,291 Scheduled to bid in June 2010.
67 |FUND 860 - CEMETERY PROJECTS -GRANTS&DONS FUNDED
68 8601 | Fence @ Wildwood Sanctuary | 3 N/A | N/A N/A $ 33,605 $ -1 $ 18,595 $ 18,595 | § 15,010
69 |FUND 900 -LAND ACQUISITION
70 9002 | Land Purchase | N/A N/A | N/A N/A $ 276,751 N/A $ -1$ -8 -1$ 35,825 | $ 35,825 | § 240,926
71 |Total Fund 900 - Land $ 276,751 $ -8 -8 -8 35,825 | § 35,825 | $ 240,926
Grand Total Open Projects $ 14,081,630 $ 1,281,549 | § 601,393 | § 545,931 | $ 197,727 | $ 2,626,600 | $ 11,455,030

72

| = In-house C = Complete

U=Underway P = Pending
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